COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2017

ESTI MATE SUMVARY 11: 40: 10
CONTI D C20916 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TI VE ALLOW 75 WORK DAYS
BR PREVENT. MAINT. |-25 COLO S PERCENT TI ME: 57.33 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. BR0252- 449
BR PREVENT. MAINT. |-25 COLO S
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 07/ 15/ 2017 DATE TI ME STARTED 04/11/2017
4600 Northgate Boul evard DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 08/ 2017
Suite 100 DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 04/ 11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,926, 688.96 PARTI Cl PATI NG $ 949, 660. 09 $ 949, 660. 09
AWARD PRQIECT AMT: $  1,736,068.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 29% TOTAL EARNI NGS 949, 660. 09 949, 660. 09
FUNDS AVAI LABLE: $ 977,028.87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 949, 660. 09 949, 660. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -25,189. 80 - 25, 189. 80
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 924, 470. 29 924, 470. 29
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 924, 470. 29 924, 470. 29
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 924, 470. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 203-01594

0010

208- 00002

0015

208- 00035

0020

208- 00046

0025

208- 00051

0030

208- 00103

0035

208- 00105

0040

208- 00106

0045

208- 00107

0050

212- 00006

0055 212-00032

C20916
20916-BI D
BR0252- 449
| TEM
DESCRI PTI ON

Conbi nati on Loader

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type I|)

Renoval

and Disposal of Sedinent (Labor)

Renoval

and Di sposal

of Sedi ment (Equi pnent)

Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

10. 000
HOUR
90. 00000
330. 000
LF
6. 00000
100. 000
LF
7.00000
2.000
EACH
1, 250. 00000
24.000
LF
20. 00000
15. 000
HOUR
35. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
50. 00000
0. 600
ACRE
2, 500. 00000
0. 600
ACRE

2, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
77.000
77.000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 21/ 2017

11: 40: 10
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
462. 00
462. 00
56. 00
56. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 300. 00
1, 300. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQIECT: BR0252- 449 ESTI MATE NO 0001 11: 40: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00003 Mul ching (Weed Free) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0065 217- 00020 Her bi ci de Treat nent 4. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0070 240-00010 Renoval of Nests 24. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0075 607-11525 Fence (Pl astic) 1, 500. 000 0. 000
LF 579. 000 1, 737.00
3. 00000 579. 000 1, 737.00
0080 612-00021 Delineator (Type |I) (Barrier) 10. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0085 612-00022 Delineator (Type I1) (Barrier) 4.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 614-00011 Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0095 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0100 614-10139 Radar Speed Display Sign (LED) 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0105 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0110 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 1. 000 110, 000. 00
110, 000. 00000 1. 000 110, 000. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11:40: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00
0120 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0125 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 35. 230 0. 000
GAL 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 630- 00000 *Fl aggi ng 600. 000 0. 000
HOUR 223. 000 6, 690. 00
30. 00000 223. 000 6, 690. 00
0135 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 36. 000 28, 800. 00
800. 00000 36. 000 28, 800. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 4.000 320. 00
80. 00000 4. 000 320. 00
0155 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 10. 000 800. 00
80. 00000 10. 000 800. 00
0160 630-80343 *Construction Traffic Sign (Panel Size C 24. 000 0. 000
EACH 9. 000 720. 00
80. 00000 9. 000 720. 00
0165 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11:40: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0175 630- 80360 *Drum Channel i zi ng Devi ce 120. 000 0. 000
EACH 11. 000 330. 00
30. 00000 11. 000 330. 00
0180 630-80393 *Stackabl e Vertical Panels 80. 000 0. 000
EACH 20. 000 400. 00
20. 00000 20. 000 400. 00
0185 630-85041 *Mobi | e Attenuator 150. 000 0. 000
DAY 23. 000 9, 200. 00
400. 00000 23. 000 9, 200. 00
0190 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 600 12, 600. 00
21, 000. 00000 0. 600 12, 600. 00
0195 700- 70010 F/A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70195 F/A Wilities and Maintenance of Field Facilities 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 547,913.50 $ 176, 265.00 $ 176, 265. 00
CAT NOO300 |1-17-CD
0220 202-00217 *Renove Concrete Pavenent (Planing) (Special) 394. 000 0. 000
Sy 393. 900 7,878.00
20. 00000 393. 900 7,878.00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11: 40: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 1-17-CD

0225 202- 00450 Renoval of Portions of Present Structure (Cass 1) 81. 000 0. 000
SY 0.110 4. 40
40. 00000 0. 110 4. 40
0230 202- 04050 C ean Expansion Joi nt 119. 000 0. 000
LF 60. 000 660. 00
11. 00000 60. 000 660. 00
0235 408-01100 Joi nt Seal ant 119. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0240 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 1, 759. 000 0. 000
Sy 1, 759. 000 52, 770. 00
30. 00000 1, 759. 000 52, 770. 00
0245 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 094. 100 0. 000
CF 1, 094. 100 96, 280. 80
88. 00000 1, 094. 100 96, 280. 80
0250 601- 06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 162, 550. 80 $ 157,593.20 $ 157, 593. 20
CAT NOO301 1-17-CE

0255 202- 00453 Renoval of Portions of Present Structure (dass 2) 1. 000 0. 000
SY 1. 000 205. 00
205. 00000 1. 000 205. 00
0260 202- 04050 C ean Expansion Joi nt 119. 000 0. 000
LF 35. 250 387.75
11. 00000 35. 250 387.75
0265 601-03057  Concrete O ass DR 0. 000 0. 000
CcY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0270 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00

CAT 0301 CURRENT AMI  $ 1,514.00 $ 592.75$ 592.75



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11: 40: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 1-17-LR

0275 202- 00503 Renoval of Portions of Present Structure 0.110 0. 000
SY 0. 110 195. 25
1, 775. 00000 0. 110 195. 25
0280 210- 00530 Rebui | d Portions of Present Structure 2.500 0. 000
SF 2.500 1, 312. 50
525. 00000 2.500 1, 312. 50
CAT 0302 CURRENT AMT $ 1,507.75 $ 1,507.75 % 1,507. 75

CAT NO0303 1-17-0O

0285 202- 00453 Renoval of Portions of Present Structure (dass 2) 14. 830 0. 000
Sy 14. 830 3,040. 15
205. 00000 14. 830 3, 040. 15
0290 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0295 601-03057 Concrete O ass DR 0. 000 0. 000
CcY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0300 601-06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0305 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0520 202-00217 *Rem Conc Pvnt (Pl aning) (Spec) 93. 300 0. 000
SY 93. 300 1, 866. 00
20. 00000 93. 300 1, 866. 00
0525 202-00450 Rem Port Present Str (1) 290. 080 0. 000
SY 290. 080 11, 603. 20

40. 00000 290. 080 11, 603. 20



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11: 40: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 1-17-0O

0530 202- 04050 O ean Exp Joint 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0535 408-01100 Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0540 519- 03035 Pl ace Thin Bond Overlay (Poly Conc) 574. 000 0. 000
5% 574. 000 17, 220. 00
30. 00000 574. 000 17, 220. 00
0545 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) 532.910 0. 000
CF 532.910 46, 896. 08
88. 00000 532.910 46, 896. 08
0550 602- 00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 81,129.43 $ 80,625.43 % 80, 625. 43
CAT NO0O304 H17-BB

0315 202-00217 *Renove Concrete Pavenent (Planing) (Special) 486. 000 0. 000
SY 473. 000 9, 460. 00
20. 00000 473. 000 9, 460. 00
0320 202- 00450 Renoval of Portions of Present Structure (C ass 1) 137. 000 0. 000
SY 4.180 167. 20
40. 00000 4.180 167. 20
0325 202- 04050 C ean Expansion Joi nt 156. 000 0. 000
LF 156. 000 1, 716. 00
11. 00000 156. 000 1, 716. 00
0330 408-01100 Joi nt Seal ant 156. 000 0. 000
LF 148. 000 1, 332. 00
9. 00000 148. 000 1, 332. 00
0335 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 2, 955. 000 0. 000
Sy 2,876. 000 86, 280. 00

30. 00000 2,876. 000 86, 280. 00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11:40: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0304 H-17-BB
0340 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1,981. 370 0. 000
CF 1, 981. 370 174, 360. 56
88. 00000 1, 981. 370 174, 360. 56
0345 601- 06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0350 601-40005  Cut Stone Veneer 40. 000 0. 000
SF 28. 480 2,420. 80
85. 00000 28. 480 2,420. 80
CAT 0304 CURRENT AMI $ 284,730.56 $ 275,736.56 $ 275, 736. 56
CAT NOO305 H17-CZ
0355 202-00217 *Remove Concrete Pavenent (Planing) (Special) 552. 000 0. 000
Sy 540. 000 10, 800. 00
20. 00000 540. 000 10, 800. 00
0360 202- 00450 Renoval of Portions of Present Structure (Cass 1) 101. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0365 202- 04050 C ean Expansion Joi nt 186. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0370 408-01100 Joi nt Seal ant 186. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0375 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 2,120. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0380 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 307. 000 0. 000
CF 0. 000 0. 00
88. 00000 0. 000 0. 00
0385 601- 06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11:40:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO0305 H17-CZ
0390 601-40005 Cut Stone Veneer 40. 000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 200, 816.00 $ 10, 800. 00 $ 10, 800. 00
CAT NOO306 H17-DA
0395 202-00217 *Renove Concrete Pavenent (Planing) (Special) 486. 000 0. 000
Sy 486. 000 9, 720. 00
20. 00000 486. 000 9, 720. 00
0400 202- 00450 Renoval of Portions of Present Structure (O ass 1) 1.540 0. 000
SY 1. 540 61. 60
40. 00000 1. 540 61. 60
0405 202- 04050 C ean Expansion Joi nt 160. 000 0. 000
LF 160. 000 1, 760. 00
11. 00000 160. 000 1, 760. 00
0410 408-01100 Joi nt Seal ant 160. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0415 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 936. 000 0. 000
SY 936. 000 28, 080. 00
30. 00000 936. 000 28, 080. 00
0420 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 611. 240 0. 000
CF 611. 240 53, 789. 12
88. 00000 611. 240 53, 789. 12
0425 601- 06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 94,850.72 $ 93,410.72 % 93, 410. 72
CAT NOO307 1-18-BE
0430 202-00217 *Renove Concrete Pavenent (Planing) (Special) 417.000 0. 000
Sy 403. 600 8,072. 00
20. 00000 403. 600 8,072. 00
0435 202- 00450 Renoval of Portions of Present Structure (O ass 1) 14. 180 0. 000
SY 14. 180 567. 20
40. 00000 14.180 567. 20



CONTI D C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQIECT: BR0252- 449 ESTI MATE NO 0001 11: 40: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO307 1-18-BE

0440 202- 00504 Renoval of Expansion Device 257. 000 0. 000
LF 56. 000 8, 680. 00
155. 00000 56. 000 8, 680. 00
0445 408-01100 Joi nt Seal ant 257. 000 0. 000
LF 188. 000 1, 692. 00
9. 00000 188. 000 1, 692. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 257. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0455 519- 03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 922. 000 0. 000
Sy 1, 521. 740 45, 652. 20
30. 00000 1, 521. 740 45, 652. 20
0460 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 189. 000 0. 000
CF 831. 560 73,177. 28
88. 00000 831. 560 73,177. 28
0465 601-03057 Concrete dass DR 0. 000 0. 000
CY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0470 601-06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0475 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 122. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00

CAT 0307 CURRENT AMI  $ 275,986.20 $ 137, 840.68 $ 137, 840. 68
CAT NOO308 K-18-FB

0480 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 749. 000 0. 000
SY 714. 400 14, 288. 00
20. 00000 714. 400 14, 288. 00
0485 202- 00450 Renoval of Portions of Present Structure (C ass 1) 129. 000 0. 000
SY 0. 000 0. 00

40. 00000 0. 000 0.00



CONTI D C20916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20916-BI D ESTI MATE RUN 07/ 21/ 2017
PRQJECT: BR0252- 449 ESTI MATE NO 0001 11:40: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 K-18-FB
0490 202- 04050 C ean Expansion Joi nt 225. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0495 408-01100 Joi nt Seal ant 225. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0500 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 2, 963. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 820. 000 0. 000
CF 0. 000 0. 00
88. 00000 0. 000 0. 00
0510 601-06100 Concrete (Patching) 0. 000 0. 000
CY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 273,690.00 $ 14, 288.00 $ 14, 288. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0515 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 2,000. 00 $ 1, 000. 00 $ 1, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,926,688.96 $ 949, 660. 09 $ 949, 660. 09



